
Teller Dust Control 
Denali Commission/State of Alaska Funded Project 

 
Project Status Report:   January 1, 2011  

 
Site Visit accomplishments:   September 15, 2010; by Shawn Crites & Clark Milne 

 Roadway width measurements collected  

 Roadway condition notations made  

 Photographs taken at approx. 0.5 mile intervals (“Before” stage of project design)  

                                        
            View of Nome-Teller Hwy, near End of Project (terminus) 
 
Project Design Accomplishments:  up through January 1, 2011 

 Plan View drawing of project area prepared  
 
Current & future project efforts:   

 Coordination with Western District DOT&PF office needed, to arrange for 
crushing project at material site,  MP 70.5 

 Anticipate bidding the crushing of surfacing aggregate in February or March 
2011, with completion of surfacing creation targeted for July 1, 2011 

 No public meetings planned or deemed to be necessary, at this time  

 Field execution of project by DOT&PF personnel and equipment, as well as 
private/contracted haul units, to deliver surfacing to roadway.   DOT will 
place, shape and compact the surfacing, then apply CaCl as dust palliative. 

 Completion of fieldwork may be reached by August 1, but should no later 
than September 15, 2011 

 


